

Village of Angel Fire

RESOLUTION NO. 2022-03

A RESOLUTION REQUESTING A TIME EXTENTION FOR THE CAMINO GRANDE PHASE III LGTPF PROJECT. LP40009 ADMINISTERED BY THE NEW MEXICO DEPARTMENT OF TRANSPORTATION

WHEREAS, the **Village of Angel Fire** and the New Mexico Department of Transportation has entered into a Cooperative Agreement;

WHEREAS, the total cost of the project will be **\$940,000.00** to be funded in proportional share by the parties hereto as follows:

- a. New Mexico Department of Transportation's share shall be 95% or **\$893,000.00**
- b. The **Village of Angel Fire** proportional matching share shall by 5% or **\$47,000.00**

TOTAL PROJECT COST IS **\$940,000.00**


The **Village of Angel Fire** shall pay all costs, which exceed the total amount of **\$940,000.00**

- c. The **Village of Angel Fire** proposes to approve and support a request for an extension of the agreement to *June 30, 2023* to complete the project;

Now therefore, be it resolved that, the **Village of Angel Fire** determines, resolves, and orders as follows:

- a. That the project for this Cooperative Agreement is adopted and has a priority standing.
- b. The agreement terminates on *June 30, 2023* and the **Village of Angel Fire** incorporates all the agreements, covenants, and understandings have been merged in the written agreement.
- c. The **Village of Angel Fire** has entered into Cooperative Agreement CN LP40009 with the New Mexico Department of Transportation for LGTPF Project Year 2019 for the Plan, Design, Construction Management, Construction, Reconstruction, Pavement Rehab, Drainage Improvements and Miscellaneous Construction to Camino Grande, within the control of the **Village of Angel Fire**, in Colfax County, New Mexico.

Passed, Approved and Adopted this 18th day of January, 2022


Jo Mixon, Mayor

ATTEST:


Cindy Ward, Interim Village Clerk

